## 100 Day Plan

Jan 2020 **Business People Establishment** Communications **Architecture** & **Tooling Operational** 

Feb 2020 **Finalise** Create a stakeholder map Hold 1:1's with each team member. Understand their aspirations and objectives. Introduce myself set the tone. Build a Create a

rapport with CIO and Manager

Understand architecture and create strategy if necessary

Review tooling landscape and create recommendations paper

Mar 2020

Apr 2020

**Understand** most profitable business lines

**DevOps** Vision & Strategy

**Establish** baseline measures for Throughput and Stability

Hold 1:1 with Change, Prod & Dev leads

Meet 8 product owners from the business

Pick 1 team and complete Value Stream Map

Meet the team and hold retrospective

Review team members. form a view of who stays, who goes

Hold DevOps team kick off

Hold 1:1's with each of my peers

Build a relationship with L&D

Build an external **DevOps** brand

communications plan

Create team service catalog

Publish team service catalog

Build a relationship with the central tooling team

Confirm **Budget** 

Organise the teams work and embed agile operating rhythm